
Id		Modo de	Nombre de tarea	Duración	Comienzo	Fin	Predecesoras	21	21 abril 2021						
	0	tarea						07/03	14/03	21/03	28/03	04/04	11/04	18/04	
1		*	Documentación	2 sem.	vie 10/09/21	jue 23/09/2	1								
2		-5	Requerimientos	5 días	vie 10/09/21	jue 16/09/2	1								
3		-5	Documentación Inicial	5 días	vie 17/09/21	jue 23/09/2	1 2								
4		-5	Diseño	1.5 sem.	vie 24/09/21	mar 05/10/2	2 3								
5		-5	Mokups	0.5 sem.	vie 24/09/21	mar 28/09/2	<u>)</u> :								
6		-5	Imágenes	0.2 sem.	vie 24/09/21	vie 24/09/22	1								
7		-5	Diseño Final	1 sem	mar 28/09/22	mar 05/10/2	2:5,6								
8		-5	Desarrollo	6 sem.	mar 05/10/2	mar 16/11/2	2 7,4								
9		-5	Rediseño de base de datos	3 sem.		mar 26/10/21									
10		-5	Actualización de A	3 sem.	mar 05/10/2:	mar 26/10/2	2:								
11		<b>-</b> 3	Modificacion a fuente de datos (App Flutter)	2 sem.		mar 09/11/21	9,10								
12		-3	Creación de app web con angular	3 sem.		mar 16/11/21	10,9								
13		-5	Pruebas	2 sem.	mar 16/11/2	mar 30/11/2	2 8								
14		-5	Realizar Pruebas en web	2 sem.		mar 30/11/21									
15		-5	Cierre	1 sem	mar 30/11/2:	mar 07/12/2	2:13								



25/04	mayo 2021 02/05	09/05	16/05	23/05	junio 30/05	2021 06/06	5 13/06	julio 5 20/06 27/06	04/07	11/07	18/07	25/07	agosto 2021 01/08	U8 /U0	15/08	
5/04	02/05	09/05	16/05	23/05	30/05	06/06	o   13/0∈	5 20/06 27/06	04/07	11/0/	18/0/	25/07	01/08	08/08	15/08	
			Tarea			_		Resumen inactivo			Tareas ex	cternas				
			Tarea Divisi								Tareas ex Hito exte		•		_	
			Divisi			•						rno				
	o: asisgeo-pr-		Divisi	ón				Tarea manual			Hito exte	rno nite				
	o: asisgeo-pr-c vie 10/09/21	cronogra	Divisi Hito am Resur	ón nen				Tarea manual solo duración			Hito exte Fecha lím Progreso	rno nite				
		cronogra	Divisi Hito Am Resur Resur	ón	pyecto			Tarea manual solo duración Informe de resumen manu			Hito exte Fecha lím	rno nite				

